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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $142,629.54 from $276,923.94 (EST) to $419,553.48 
(EST).  
                The order period end date has changed from 26-Sep-2020 to 26-Sep-2021.  
                The order period start date has changed from 27-Sep-2019 to 27-Sep-2020.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 2001  
                The option status has changed from Option to Option Exercised.  
                The MILSTRIP has changed from N6227118RC3AG03 to N6227120RC31203.  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $142,629.54 from 
$276,923.94 to $419,553.48.  
         
CLIN 2001:  
          
        AF: 1701804 22M3 251 6227P 056521 2D C31203 622710DIT06Q (CIN N6227120RC312032001) was 
increased by $142,629.54 from $0.00 to $142,629.54  
        The contract ACRN AF has been added.  
        The CIN N6227120RC312032001 has been added.  
        The Cost Code 622710DIT06Q has been added.  
 
(End of Summary of Changes)  
 
 
 




